CONSULTING ENGINEERS
Behan House,
10 Lower Mount Street,
Dublin 2. D2 HT71
Tel: +353 (0)1 6611100
e-mail: info@cora.ie
web: www.cora.ie

DRAWING CONTROL SHEET

Project: **Europa, Blackrock**

Ref			Date Issued														
			17-Jan-20	21-Jan-20	16-Apr-20	27-May-20	28-May-20	9-Jun-20	12-Jun-20	8-Sep-20	21-Sep-20	29-Sep-20	17-Nov-20	25-Nov-20	7-Dec-20			
	Construction Drawing issued to																	
1	Client	Seabren Developments			X								X	X	X			
2	Architect	Metropolitan Workshop	X	X	X							X	X	X	X			
3	QS	MGM			X					X	X		X	X	X			
4	Planning	Doyle Kent											X	X	X			
5	Contractor																	
6	Council	Dun Laohaire Rathdown				X7					X							
7	ABP	An Bord Pleanála					2											
8		Irish Water						X	X									
	Issued By:		AG	AG	AG	AG	JP	JP	JP	AG	AG	AG	AG	AG	AG			

Size	Drg No.	Drawing Title	Revision														
A1	SK191218-01	Proposed Basement Setting Out	D1														
A1	C001	Existing Foul and Surface Water Drainage		D1	P1	P1	P1	P1		P2	P2		P2	P2	P2			
A1	C002	Foul and Surface Water Drainage Basement G.A.	D1	D2	P1	P1	P1	P2		P3	P3		P4	P4	P4			
A1	C003	Foul and Surface Water Drainage Ground Floor G.A.	D1	D2	P1	P1	P1	P2	P3	P4	P4		P5	P5	P6			
A1	C004	Foul and Surface Water Drainage Roof G.A.		D1	P1	P1	P1	P1		P3	P3	P4	P5	P5	P5			
A1	C005	Proposed Watermain G.A.		D1	P1	P1	P1	P2		P2	P2		P4	P4	P4			
A1	C006	Proposed Basement Setting Out			P1	P1	P1			P2	P2		P2	P2	P3			
A1	C007	Proposed Foul Sewer - Vertical Sections						P1	P2	P2	P2		P2	P2	P2			
A4	RP01	Water Services & Flood Risk Assessment			P1					P2	P2		P3	P3	P4			
A4	RP02	Prelim. Construction Management Plan			P1								P3	P3	P4			
A4	RP03	Flood Risk Assessement			P1								P1	P1	P2			
A1	C008	Surface Water Vertical Section								P2	P2		P2	P2	P3			
A1	C009	Proposed Surface Water Routes								P2	P2		P3	P3	P3			
A1	C010	Typical Details - Sheet 1								P1	P1		P1	P1	P1			
A1	C011	Typical Details - Sheet 2								P1	P1		P1	P1	P1			
A1	C012	Typical Details - Sheet 3								P1	P1		P1	P1	P1			
A1	C013	Typical Details - Sheet 4								P1	P1		P1	P1	P1			
A1	C015	Overland Surface Water Drainage Routes									P1		P2	P3	P3			
A1	C.020	Western Boundary Wall - Existing & Stage 1													P1			
A1	C.021	Western Boundary Wall - Stage 2 & 3													P1			
A1	C.022	Western Boundary Wall - Stage 4 & 5													P1			
A1	C.023	Southern Boundary Wall Works													P1			
A1	C.024	Basement Structural Scheme													P1			
Media (P=Paper, D=Diskette, E=E-mail DB=Dropbox)			E	E	E	P	P	E	E	E	E	E	E	E	E			